COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2016

ESTI MATE SUMVARY 10: 12: 47
CONTI D C19740R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19740R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI VE ALLOW 50 WORK DAYS
SH 172/ CR 307 | NTERSECTI ON | MP PERCENT TI ME: 98. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO SHE172A- 018
SH 172/ CR 307 | NTERSECTI ON | MP
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 12/ 18/ 2015 DATE TI ME STARTED 09/01/2015
P. O Box 1330 DATE LET 06/ 25/ 2015 DATE WORK BEGAN 09/ 01/ 2015
DATE AWARDED 07/ 09/ 2015 DATE TI ME STOPPED 12/18/2015
DATE CONTRACT EXECUTED 07/ 21/ 2015 DATE ACCEPTED 12/ 18/ 2015
CASTLE ROCK CcO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 09/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 863, 842. 28 PARTI Cl PATI NG $ 809, 360. 23 $ 24,552. 69
AWARD PRQJECT AM: $ 815, 000. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 69% TOTAL EARNI NGS 809, 360. 23 24,552. 69
FUNDS AVAI LABLE: $ 54,482.05 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 809, 360. 23 24,552. 69
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,225. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 797,135. 23 24,552. 69
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 797,135. 23 24, 552. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,552. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19740R- BI D ESTI MATE RUN 01/ 28/ 2016
PRQIECT SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0.00
375. 00000 2.000 750. 00
0020 202- 00090 *Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0.00
7.78000 6. 000 46. 68
0025 202-00220 Renoval of Asphalt Mat 269. 500 269. 500
SY 0. 000 0. 00
10. 00000 269. 500 2,695. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 308. 200 1, 308. 200
SY 0. 000 0. 00
10. 00000 1, 308. 200 13, 082. 00
0035 202-00810 *Renoval of Gound Sign 6. 000 6. 000
EACH 0. 000 0.00
172. 22000 6. 000 1, 033. 32
0040 202-04002 C ean Cul vert 6. 000 3. 000
EACH 3. 000 6, 000. 00
2, 000. 00000 6. 000 12, 000. 00
0045 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 1, 428. 000 1, 428. 000
CcY 0. 000 0.00
42.50000 1, 428. 000 60, 690. 00
0050 203-01100 Proof Rolling 5.500 5. 500
HOUR 0. 000 0. 00
87. 50000 5. 500 481. 25
0055 203-01140 Rol I'ing 1. 500 1. 500
HOUR 0. 000 0. 00
100. 00000 1. 500 150. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19740R-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 01500 Bl adi ng 1. 500 1. 500
HOUR 0. 000 0. 00
125. 00000 1. 500 187.50
0065 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0070 203-01597 Pot hol i ng 2. 000 2.000
HOUR 0. 000 0. 00
281. 25000 2.000 562. 50
0075 203-01622 Sweepi ng (Wth Pickup Broon 10. 000 5. 000
HOUR 5. 000 500. 00
100. 00000 10. 000 1, 000. 00
0080 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0.00
0085 207- 00205 Topsoi | 110. 000 110. 000
cY 0. 000 0. 00
11. 25000 110. 000 1, 237.50
0090 207-00210 St ockpi | e Topsoi | 110. 000 110. 000
cY 0. 000 0. 00
11. 25000 110. 000 1, 237.50
0095 208- 00002 Er osi on Log (12 Inch) 360. 000 350. 000
LF 10. 000 125. 00
12. 50000 360. 000 4, 500. 00
0100 208- 00020 Silt Fence 1, 912. 000 1,912. 000
LF 0. 000 0. 00
5. 63000 1, 912. 000 10, 764. 56
0105 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00

1, 500. 00000 0. 000 0. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19740R-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 208- 00205 Erosi on Control Supervisor 18. 500 14.500
HOUR 4.000 200. 00
50. 00000 18. 500 925. 00
0130 210-00011 *Reset Mailbox Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
416. 67000 2.000 833. 34
0135 210-00810 *Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
194. 44000 4.000 777.76
0140 212-00006 Seedi ng (Native) 1.170 1.170
ACRE 0. 000 0. 00
1, 333. 33000 1.170 1, 560. 00
0145 212-00032 Soi | Condi tioni ng 1.170 1.170
ACRE 0. 000 0. 00
7,222.22000 1.170 8, 450. 00
0150 213-00003 Mil ching (Weed Free) 1.510 1.510
ACRE 0. 000 0. 00
1, 466. 67000 1.510 2,214.67
0155 213-00061 Mil ch Tacki fier 100. 000 100. 000
LB 0. 000 0. 00
5. 00000 100. 000 500. 00
0160 304- 02000 *Aggregat e Base Course (O ass 2) 1, 591. 300 1, 591. 300
TON 0. 000 0. 00
26. 65000 1, 591. 300 42, 408. 15
0165 304- 06000 *Aggregat e Base Course (C ass 6) 851. 670 851. 670
TON 0. 000 0. 00

27.76000 851. 670 23,642. 36



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19740R- BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304- 09000 *Aggregat e Base Course (Special) 166. 000 94. 000
cY 72.000 1,998.72
27.76000 166. 000 4,608. 16
0175 403-34721  *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 2, 480. 660 2, 480. 660
TON 0. 000 0. 00
146. 67000 2,480. 660 363, 838. 40
0180 411-10255 *Emul sified Asphalt (Sl ow Setting) 875. 000 875. 000
GAL 0. 000 0. 00
6. 67000 875. 000 5, 836. 25
0185 603-10180 18 Inch Corrugated Steel Pipe 7.000 7.000
LF 0. 000 0.00
150. 00000 7.000 1, 050. 00
0190 603-10240 24 Inch Corrugated Steel Pipe 3. 000 3. 000
LF 0. 000 0.00
212. 50000 3. 000 637. 50
0195 603-30018 18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
281. 25000 1. 000 281.25
0200 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
393. 75000 1. 000 393.75
0205 603-30036 36 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
562. 50000 1. 000 562. 50
0210 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 63000 0. 000 0. 00
0215 612-00001  *Delineator (Type I) 10. 000 10. 000
EACH 0. 000 0.00
23. 33000 10. 000 233.30
0220 612-00003  *Delineator (Type II1) 4.000 3.000
EACH 1. 000 25. 56
25. 56000 4.000 102. 24



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19740R-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (dass I) 42.510 42.510
SF 0. 000 0. 00
16. 67000 42.510 708. 64
0230 614-01512 *Steel Sign Support (2-1nch Round)(Post) 90. 500 90. 500
LF 0. 000 0. 00
11. 11000 90. 500 1, 005. 46
0235 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 9. 000 9. 000
EACH 0. 000 0. 00
58. 89000 9. 000 530.01
0240 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 1, 146. 67
11, 466. 67000 1. 000 11, 466. 67
0245 626- 00000 *Mobi |'i zati on 1.000 0.913
LS 0. 087 7,001. 26
80, 474. 29000 1. 000 80, 474. 29
0250 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 687. 50
2, 750. 00000 1. 000 2,750. 00
0255 627-00011 *Pavenent Marking Paint (Wt erborne) 60. 720 60. 720
GAL 0. 000 0. 00
66. 67000 60. 720 4,048. 20
0260 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
111.11000 0. 000 0. 00
0265 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 200. 000 200. 000
|
) SF 0. 000 0. 00
20. 00000 200. 000 4, 000. 00
0270 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 36. 000 36. 000
Type
(Tve SF 0. 000 0. 00
27.78000 36. 000 1, 000. 08
0275 629-01001 *Survey Mnunent (Type 1) 1. 000 0. 750
EACH 0. 250 69. 45
277.78000 1. 000 277.78



CONTI D C19740R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19740R- BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 629-01050 *Monunment  Box 1. 000 0. 750
EACH 0. 250 250. 00
1, 000. 00000 1. 000 1, 000. 00
0285 630- 00000 *Fl aggi ng 910. 500 838. 500
HOUR 72.000 1,679.76
23.33000 910. 500 21, 241. 97
0290 630- 00007 *Traffic Control Inspection 65. 000 53. 000
DAY 12. 000 1, 200. 00
100. 00000 65. 000 6, 500. 00
0295 630-00012 *Traffic Control Managenent 47.000 41.000
DAY 6. 000 4,000. 02
666. 67000 47. 000 31, 333. 49
0300 630-80341 *Construction Traffic Sign (Panel 7.000 6. 300
EACH 0. 700 21.78
31.11000 7.000 217.77
0305 630-80342 *Construction Traffic Sign (Panel 45. 000 40. 500
EACH 4.500 160. 02
35. 56000 45. 000 1, 600. 20
0310 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 944. 44
4,722. 22000 2.000 9, 444. 44
0315 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 5. 000 222.20
44. 44000 50. 000 2,222.00
0320 630-80380 *Traffic Cone 55. 000 49. 500
EACH 5. 500 61.11
11. 11000 55. 000 611. 05
0325 630-80510 *Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0330 700-70010 F/ A M nor Contract Revisions 50, 177. 480 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19740R-BI D ESTI MATE RUN 01/ 28/ 2016
PRQIECT: SHE172A- 018 ESTI MATE NO 0004 10: 12: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70018 F/ A Roadway Snoot hness |ncentive 1, 538. 950 0. 000
FA 1, 538. 950 1, 538. 95
1. 00000 1, 538. 950 1, 538. 95
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 10, 776. 650 0. 000
FA - 10, 776. 650 - 10, 776. 65
1. 00000 -10, 776. 650 - 10, 776. 65
0355 700- 70025 F/' A Quality Incentive Paynent 3,507. 320 0. 000
FA 3,507. 320 3, 507. 32
1. 00000 3,507. 320 3, 507. 32
0360 700-70034 F/ A TERO 20, 000. 000 14, 468. 370
FA 1, 227. 950 1,227.95
1. 00000 15, 696. 320 15, 696. 32
0365 700-70100 F/ A Rel ocate Prairie Dogs 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 202-00250 Rem Pavenent Marki ng MCR #01 668. 250 0. 000
SF 668. 250 2,753.19
4.12000 668. 250 2,753.19
CAT 0200 CURRENT AMT $ 832,904.78 $ 24,544.25 % 778, 423. 62
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D: C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19740R-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: SHE172A- 018 ESTI MATE NO. 0004 10:12: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0385 620- 00020 Sanitary Facility 1. 000 0. 990
EACH 0. 009 8.44
937. 50000 0.999 936. 56
CAT 0400 CURRENT AMI  $ 30,937.50 $ 8.44 % 30, 936. 56

PRQJIECT TOTAL CURRENT AMI  $ 863,842.28 %

24,552.69 $ 809, 360. 18



